
Agency Code:

FL0
Agency Name:

Department of CorrectionsAgency
Summary

(dollars in thousands)

Total 
Budget:

6 Years 
Budget:

Year 6 
FY 2011:

Year 5 
FY 2010:

Year 4 
FY 2009:

Year 3 
FY 2008:

Year 2 
FY 2007:

Year 1 
FY 2006: Total:

Budgeted
FY 2005

Through 
FY 2004:Cost Element Name:

EXPENDITURE SCHEDULE

(01) Design 996 60 1,056 30 40 0 0 0 0 70 1,126
(03) Project Management 618 260 878 170 50 0 0 0 0 220 1,098
(04) Construction 6,969 2,400 9,369 1,600 3,000 1,100 0 0 0 5,700 15,069

8,584 2,720 11,304 1,800 3,090 1,100 0 0 0 5,990 17,294Total:

FUNDING SCHEDULE
Total 

Budget:
6 Years 
Budget:

Year 6 
FY 2011:

Year 5 
FY 2010:

Year 4 
FY 2009:

Year 3 
FY 2008:

Year 2 
FY 2007:

Year 1 
FY 2006: Total:

Budgeted
FY 2005

Through 
FY 2004:Cost Element Name:

GO Bonds - New (0300) 8,584 2,720 11,304 1,800 3,090 1,100 0 0 0 5,990 17,294

8,584 2,720 11,304 1,800 3,090 1,100 0 0 0 5,990 17,294Total:

Agency Description:

Department of Corrections (FL)

Consistent with the National Capitol Revitalization and Self-Government Improvement Act of 1997, the Department of Corrections is 
charged with transitioning itself from a state/county prison system to a municipal jail system by December 31, 2001.  All Lorton facilities are 
closed.  Therefore, the Department is concentrating all capital projects funding on the D.C. Jail.

The Jail is a three-story building located on a five-acre site. The facility opened in 1976.   A third housing pod was added in to each 
housing unit in 1981.  Due to the age of the facility and lack of basic maintenance throughout years, significant structural repairs are 
needed.  The Capital budget will provide for conditions of confinement in accordance with humanitarian standards, the legal requirements 
set by the courts, and health and safety criteria set by District code.
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Project Code:
CR0

SubProject Code:
03

Agency Code:
FL0

Implementing Agency Code:
AM0

Project Name:
General Renovations

Sub Project Name:
Upgrade Fire Alarm and Sprinkler Syste

Department of Corrections

Implementing Agency Name:
Office of Property Management

Subproject Location: 1900 Massachusetts Avenue, S.E.

FTEs:

Personnel Services:

Non Personnel Services:

Maintenance Costs:

ANNUAL OPERATING BUDGET IMPACT(dollars in thousands)

Milestone Data

Initial Authorization Date: 2000
Inital Cost: 400
Implementation Status: Ongoing Subprojects
Useful Life: 20
Ward: 8
CIP Approval Criteria: Facility Improvements
Functional Category: Major Equipment
Mayor's Policy Priority: Healthy Neighborhoods
Program Category: Public Safety and Justice

Development of Scope: 03/30/00
Approval of A/E:
Notice to Proceed: 08/28/00
Final design Complete: 05/25/01
OCP Executes Const Contract: 11/02/01
NTP for Construction: 11/12/01
Construction Complete: 12/31/06
Project Closeout Date: 01/31/07

Scheduled Actual

Total 
Budget:

6 Years 
Budget:

Year 6 
FY 2011:

Year 5 
FY 2010:

Year 4 
FY 2009:

Year 3 
FY 2008:

Year 2 
FY 2007:

Year 1 
FY 2006: Total:

Budgeted
FY 2005

Through 
FY 2004:Cost Element Name:

EXPENDITURE SCHEDULE

(01) Design 776 60 836 30 10 0 0 0 0 40 876
(03) Project Management 548 180 728 90 30 0 0 0 0 120 848
(04) Construction 6,369 1,600 7,969 800 200 0 0 0 0 1,000 8,969

7,694 1,840 9,534 920 240 0 0 0 0 1,160 10,694Total:

FUNDING SCHEDULE
Total 

Budget:
6 Years 
Budget:

Year 6 
FY 2011:

Year 5 
FY 2010:

Year 4 
FY 2009:

Year 3 
FY 2008:

Year 2 
FY 2007:

Year 1 
FY 2006: Total:

Budgeted
FY 2005

Through 
FY 2004:Cost Element Name:

GO Bonds - New (0300) 7,694 1,840 9,534 920 240 0 0 0 0 1,160 10,694

7,694 1,840 9,534 920 240 0 0 0 0 1,160 10,694Total:

Scope of Work:

Work in this project will include demolition of all remnants of the existing fire alarm and sprinkler systems and installation of comprehensive 
and modern fire alarm and sprinkler systems, including strategically located fire, heat and smoke detectors, local and remote fire panels, 
standpipes, hose connections and sprinkler heads.  All work inside the cellblocks is planned to be done concurrently with the ‘Cell Doors 
and Motors’ project.

Subproject Description:

The fire alarm and sprinkler systems at CDF are inadequate and are in desperate need of replacement.  In most areas of the facility, the 
components of these systems are not up to code and require constant maintenance.  In the unfortunate event of a fire, it is unclear if the 
current systems would be adequate to protect the inmates, staff and visitors long enough to allow for an orderly and safe evacuation. This 
project is critical to the health and safety of the D.C. jail population.

1900 Massachusetts Avenue, S.E.
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Project Code:
MA2

SubProject Code:
18

Agency Code:
FL0

Implementing Agency Code:
AM0

Project Name:
Renovations at CDF

Sub Project Name:
Inmate Shower Renovations

Department of Corrections

Implementing Agency Name:
Office of Property Management

Subproject Location: 1901 D Street, S.E.

FTEs:

Personnel Services:

Non Personnel Services:

Maintenance Costs:

ANNUAL OPERATING BUDGET IMPACT(dollars in thousands)

Milestone Data

Initial Authorization Date: 2004
Inital Cost: 3,000
Implementation Status: New
Useful Life: 30
Ward: 8
CIP Approval Criteria: Court order & Legal Mandates
Functional Category: Physical Plant
Mayor's Policy Priority: Making Government Work
Program Category: Public Safety and Justice

Development of Scope: 10/01/03
Approval of A/E: 10/01/03
Notice to Proceed: 10/05/03
Final design Complete: 12/01/03
OCP Executes Const Contract: 04/22/04
NTP for Construction: 04/25/04
Construction Complete: 12/31/06
Project Closeout Date: 01/31/07

Scheduled Actual

Total 
Budget:

6 Years 
Budget:

Year 6 
FY 2011:

Year 5 
FY 2010:

Year 4 
FY 2009:

Year 3 
FY 2008:

Year 2 
FY 2007:

Year 1 
FY 2006: Total:

Budgeted
FY 2005

Through 
FY 2004:Cost Element Name:

EXPENDITURE SCHEDULE

(01) Design 220 0 220 0 30 0 0 0 0 30 250
(03) Project Management 70 80 150 80 20 0 0 0 0 100 250
(04) Construction 600 800 1,400 800 300 0 0 0 0 1,100 2,500

890 880 1,770 880 350 0 0 0 0 1,230 3,000Total:

FUNDING SCHEDULE
Total 

Budget:
6 Years 
Budget:

Year 6 
FY 2011:

Year 5 
FY 2010:

Year 4 
FY 2009:

Year 3 
FY 2008:

Year 2 
FY 2007:

Year 1 
FY 2006: Total:

Budgeted
FY 2005

Through 
FY 2004:Cost Element Name:

GO Bonds - New (0300) 890 880 1,770 880 350 0 0 0 0 1,230 3,000

890 880 1,770 880 350 0 0 0 0 1,230 3,000Total:

Scope of Work:

The Central Detention Facility, which occupies approximately 450,000 square feet of floor area and houses over 2200 inmates in eighteen 
cellblocks.  Each cellblock has four sets of two showers each located on the upper left, lower left, upper right and lower right tiers.  Work in 
this project will entail the demolition of each of these 144 shower stalls, including all attached piping and drains, repairing and refinishing 
the floors with epoxy coating, repairing and reinstalling the ceilings and reinstalling new prison grade shower stalls with all new fixtures, 
piping and drains.

Subproject Description:

All showers in the housing blocks at CDF are in an extremely dilapidated state.  The floors and ceilings are cracked, tThe shower stalls are 
broken and the entire area is very hard to clean.  The drains have reached a stage that they cannot be repaired anymore and cause water 
logging.  It is very difficult to maintain the temperature of the water in the showers.  These major structural deficiencies create the 
conditions very unsanitary for the inmates and officers in the cellblocks.  The department has been cited repeatedly for these problems by 
various regulatory agencies.  These conditions have been perpetuating old lawsuits against the department and need to be corrected.

1901 D Street, S.E.
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Project Code:
MA5

SubProject Code:
15

Agency Code:
FL0

Implementing Agency Code:
AM0

Project Name:
Renovations at the Central Dete

Sub Project Name:
Steam Supply and Return System

Department of Corrections

Implementing Agency Name:
Office of Property Management

Subproject Location: 1901 D Street, S.E., Washington, D.C.

FTEs:

Personnel Services:

Non Personnel Services:

Maintenance Costs:

ANNUAL OPERATING BUDGET IMPACT(dollars in thousands)

Milestone Data

Initial Authorization Date: 2005
Inital Cost: 3,500
Implementation Status: New
Useful Life: 20
Ward: 8
CIP Approval Criteria: Health and Safety Issue
Functional Category: Physical Plant
Mayor's Policy Priority: Making Government Work
Program Category: Public Safety and Justice

Development of Scope: 10/01/04
Approval of A/E: 10/01/04
Notice to Proceed: 10/01/04
Final design Complete: 12/31/04
OCP Executes Const Contract: 03/15/05
NTP for Construction: 04/01/05
Construction Complete: 03/15/06
Project Closeout Date: 03/31/06

Scheduled Actual

Total 
Budget:

6 Years 
Budget:

Year 6 
FY 2011:

Year 5 
FY 2010:

Year 4 
FY 2009:

Year 3 
FY 2008:

Year 2 
FY 2007:

Year 1 
FY 2006: Total:

Budgeted
FY 2005

Through 
FY 2004:Cost Element Name:

EXPENDITURE SCHEDULE

(04) Construction 0 0 0 0 2,500 1,100 0 0 0 3,600 3,600

0 0 0 0 2,500 1,100 0 0 0 3,600 3,600Total:

FUNDING SCHEDULE
Total 

Budget:
6 Years 
Budget:

Year 6 
FY 2011:

Year 5 
FY 2010:

Year 4 
FY 2009:

Year 3 
FY 2008:

Year 2 
FY 2007:

Year 1 
FY 2006: Total:

Budgeted
FY 2005

Through 
FY 2004:Cost Element Name:

GO Bonds - New (0300) 0 0 0 0 2,500 1,100 0 0 0 3,600 3,600

0 0 0 0 2,500 1,100 0 0 0 3,600 3,600Total:

Scope of Work:

The 450,000 square feet facility has a five storied administration building attached to the housing areas that are comprised of eighteen 
cellblocks containing a total of 1380 cells and a dormitory to house inmates.  Several services, including kitchen, laundry, etc. are provided 
to the inmates from within the facility.  Steam, which is the basic source of all heating needs in the facility, such as heating, cooking, 
laundry, domestic hot water, etc., is supplied to the facility from the D.C. General Hospital boiler plant located approximately 500 feet from 
CDF.  This project envisages a complete overhauling of the steam supply and return system inside the confines of CDF, including over 
1000 feet of 5" supply lines, over 1300 feet of condensate return lines, fittings, moisture separator, traps, valves, PRVs, pumps, penthouse 
steam station, insulation, etc.

Subproject Description:

D.C. General Hospital boiler plant supplies steam to the Central Detention Facility for all its heating and domestic hot water needs.  Over 
the years, the steam distribution system, including the supply and return sides, has dilapidated to the point that it causes frequent 
disruptions in the heating of the building, provision of hot water to the inmates, laundry service for the inmates, and kitchen operations at 
the facility.  Dependable steam supply and return are essential to maintaining normal basic operations in the institution; failure to do so 
would cause uninhabitable conditions at the facility and invite lawsuits from inmates and staff.  This project envisages a complete overhaul 
of the steam supply and return system at CDF.

1901 D Street, S.E., Washington, D.C.
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Agency Code:

FX0
Agency Name:

Office of the Chief Medical ExaminerAgency
Summary

(dollars in thousands)

Total 
Budget:

6 Years 
Budget:

Year 6 
FY 2011:

Year 5 
FY 2010:

Year 4 
FY 2009:

Year 3 
FY 2008:

Year 2 
FY 2007:

Year 1 
FY 2006: Total:

Budgeted
FY 2005

Through 
FY 2004:Cost Element Name:

EXPENDITURE SCHEDULE

(01) Design 0 680 680 350 0 0 0 0 0 350 1,030
(03) Project Management 154 11,400 11,554 914 0 0 0 0 0 914 12,468
(04) Construction 0 425 425 450 0 0 0 0 0 450 875

154 12,505 12,659 1,714 0 0 0 0 0 1,714 14,373Total:

FUNDING SCHEDULE
Total 

Budget:
6 Years 
Budget:

Year 6 
FY 2011:

Year 5 
FY 2010:

Year 4 
FY 2009:

Year 3 
FY 2008:

Year 2 
FY 2007:

Year 1 
FY 2006: Total:

Budgeted
FY 2005

Through 
FY 2004:Cost Element Name:

GO Bonds - New (0300) 154 12,505 12,659 1,714 0 0 0 0 0 1,714 14,373

154 12,505 12,659 1,714 0 0 0 0 0 1,714 14,373Total:

Agency Description:

Office of the Chief Medical Examiner (FX)

The Office of the Chief Medical Examiner (OCME) conducts and reports on the medical investigation of all known or suspected homicides, 
suicides, accidental deaths, medically unattended deaths, and deaths which constitute a threat to the public health and safety of the 
District. 

The goal of OCME is to improve the autopsy process by conducting autopsies in a more timely and efficient manner, and meet the needs 
of decedents’ families, and public health and safety agencies within the District.  To accomplish this goal OCME requires an upgrade to its 
facilities.  The capital authority provided to the OCME will allow for construction of a state-of-the-art Forensic Lab and improvements to the 
case management system.
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